

Your rates at work



Bridge Improvements Update

Hector Street bridge

Bridge Reconstruction

Timings

Council has experienced delays and the updated completion date is 31 December 2020 – which is pending outstanding utility approvals that are outside of Council control. Our work hours are still between 7.00 am and 5.00 pm (Monday to Friday) and 7.00 am to 1.00 pm (Saturdays).

How works will affect you

On-street parking and local access will be affected during works. Hector Street bridge is currently closed from Ellison Street and Ferndell Road. Detour options are:

- Light vehicles can detour via Elliston Street, Priam Street, and Boundary Road. Alternatively, light vehicles can use Campbell Hill Road
- Heavy vehicles can detour via Waldron Road, Park Road, and Wellington Road. Alternatively, heavy vehicles can use Woodville Road

If you do not need to be in the area we highly recommend taking the main roads to avoid unnecessary traffic and delays in local streets.



As working conditions can change quickly Council recommends checking cb.city/projects regularly for updates to this project.

Contact Information

Contact Councils Project Team on 9707 9449 or projects@cbc.city.nsw.gov.au

If you speak a language other than English and need help understanding please call the Telephone Interpreting Service (TIS National) on 131 450 and ask them to call Canterbury Bankstown Council.

Your rates at work



Bridge Improvements Update

